

SOFTWARE ENGINEERING

LAB 2

Agile Project Management using Jira

Project Title: Community Lost & Found Matching Network

SRN: PES1UG25CS808

Project Key: CLF

Jira Project: Community Lost Found

GitHub/Repository link:

<https://github.com/dhonimahi/SE-Labs-PES1UG25CS808/tree/main/Lab2>

Jira Project / Workspace Link:

<https://bhuvanrajh24.atlassian.net/jira/software/c/projects/CLF/boards/35>


1. EPICS AND USER STORIES / BACKLOG

1.1 Epics

The project was divided into the following Epics:

1. Item Reporting & Tagging
2. Lost & Found Matching
3. Ownership & Verification
4. Community Administration

Screenshot: Jira Backlog showing Epics and User Stories



2. USER STORIES AND STORY POINTS

The following User Stories were created and estimated using Fibonacci-based story points.

Sl. No.	User Story	Epic	Priority	Story Points
1	Report Lost Item	Item Reporting & Tagging	High	3
2	Report Found Item	Item Reporting & Tagging	High	3
3	Extract Visual and Text Tags	Item Reporting & Tagging	High	5
4	Find Potential Matches	Lost & Found Matching	Highest	5
5	Match Items by Location	Lost & Found Matching	High	5
6	View Potential Matches	Lost & Found Matching	High	3
7	Submit Ownership Claim	Ownership & Verification	High	3

8	Verify Ownership	Ownership Verification	& Highest	5
9	Reveal Contact Details After Verification	Ownership Verification	& High	3
10	Manage Reports and Claims	Community Administration	Medium	5
	TOTAL			40

Screenshot: Jira Backlog showing Story Points

The screenshot shows the Jira Backlog for the 'Community Lost Found' space. The backlog contains 11 work items. The items listed are:

Item ID	Item Name	Category	Status	Story Points
CLF-7	Report Lost Item	Item Rep...	To Do	3
CLF-8	Report Found Item	Item Rep...	To Do	3
CLF-9	Extract Visual and Text Tags	Item Rep...	To Do	5
CLF-10	Find Potential Matches	Lost & Fo...	To Do	5
CLF-11	Match Items by Location	Lost & Fo...	To Do	5
CLF-12	View Potential Matches	Lost & Fo...	To Do	3

The screenshot shows the Jira Backlog for the 'Community Lost Found' space. The backlog contains 16 work items. The items listed are:

Item ID	Item Name	Category	Status	Story Points
CLF-8	Report Found Item	Item Rep...	To Do	3
CLF-9	Extract Visual and Text Tags	Item Rep...	To Do	5
CLF-10	Find Potential Matches	Lost & Fo...	To Do	5
CLF-11	Match Items by Location	Lost & Fo...	To Do	5
CLF-12	View Potential Matches	Lost & Fo...	To Do	3
CLF-13	Submit Ownership Claim	Ownershi...	To Do	3
CLF-14	Verify Ownership	Ownershi...	To Do	5
CLF-15	Reveal Contact Details After Verification	Ownershi...	To Do	3
CLF-16	Manage Reports and Claims	Communi...	To Do	5

3. SPRINT 1

Sprint Name: CLF Sprint 1


Duration: 1 Week

Total Story Points: 19

Stories included

- Report Lost Item — 3 points
- Report Found Item — 3 points
- Extract Visual and Text Tags — 5 points
- Find Potential Matches — 5 points
- View Potential Matches — 3 points

Screenshot: Sprint 1 Planning / Active Sprint Board



Three screenshots of the Jira CLF board interface, showing the progression of tasks across different sprints.

Screenshot 1 (Top): Shows the initial state of the CLF board. The 'TO DO' column has 5 items: 'Report Lost Item' (with 'Item Reporting & Tagging' sub-task) and 'Report Found Item' (with 'Item Reporting & Tagging' sub-task). The 'IN PROGRESS' and 'IN REVIEW' columns are empty. The 'DONE' column has 0 items.

Screenshot 2 (Middle): Shows the board after the first sprint. The 'TO DO' column has 1 item: 'View Potential Matches' (with 'Lost & Found Matching' sub-task). The 'IN PROGRESS' column has 2 items: 'Extract Visual and Text Tags' (with 'Item Reporting & Tagging' sub-task) and 'Find Potential Matches' (with 'Lost & Found Matching' sub-task). The 'IN REVIEW' column has 0 items. The 'DONE' column has 2 items: 'Report Lost Item' (with 'Item Reporting & Tagging' sub-task) and 'Report Found Item' (with 'Item Reporting & Tagging' sub-task).

Screenshot 3 (Bottom): Shows the board after the second sprint. The 'TO DO' column has 0 items. The 'IN PROGRESS' and 'IN REVIEW' columns have 0 items. The 'DONE' column has 5 items: 'Report Lost Item' (with 'Item Reporting & Tagging' sub-task) and 'Report Found Item' (with 'Item Reporting & Tagging' sub-task).

Sprint 1 Result

All planned Sprint 1 stories were moved through the workflow:

To Do → In Progress → Done

and the sprint was completed successfully.

4. SPRINT 2

Sprint Name: CLF Sprint 2

Duration: 1 Week

Total Story Points: 21

Stories included

- Match Items by Location — 5 points
- Submit Ownership Claim — 3 points
- Verify Ownership — 5 points
- Reveal Contact Details After Verification — 3 points
- Manage Reports and Claims — 5 points

Screenshot: Sprint 2 Planning / Active Sprint Board

The screenshot displays the Jira interface for the 'CLF board' (Community Lost Found). The left sidebar shows navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Dashboards'. The main area shows the 'CLF board' with a 'Backlog' tab selected. The backlog contains 5 work items for 'CLF Sprint 2' (2 Sep - 9 Sep). The items are:

Item	Summary	Status	Points
CLF-11	Match Items by Location	To Do	5
CLF-13	Submit Ownership Claim	To Do	3
CLF-14	Verify Ownership	To Do	5
CLF-15	Reveal Contact Details After Verification	To Do	3
CLF-16	Manage Reports and Claims	To Do	5

The bottom right corner indicates '5 work items | Estimate: 21'.

Jira

Search

+ Create

See plans

Spaces / Community Lost Found

CLF board

Summary List Active sprints Backlog Development Forms Timeline Docs Reports

Complete sprint Group: Story

Search board

Version Epic Quick filters

TO DO 5

Match Items by Location

Lost & Found Matching

5

CLF-11

Submit Ownership Claim

Ownership & Verification

3

CLF-13

IN PROGRESS

+ Create

IN REVIEW

DONE 2

Match Items by Location

Lost & Found Matching

5

CLF-11

Submit Ownership Claim

Ownership & Verification

3

CLF-13

Jira

Search

+ Create

See plans

Spaces / Community Lost Found

CLF board

Summary List Active sprints Backlog Development Forms Timeline Docs Reports

Complete sprint Group: Story

Search board

Version Epic Quick filters

TO DO 1

Manage Reports and Claims

Community Administration

5

CLF-16

+ Create

IN PROGRESS 2

Verify Ownership

Ownership & Verification

5

CLF-14

Reveal Contact Details After Verification

Ownership & Verification

3

CLF-15

IN REVIEW

DONE 2

Match Items by Location

Lost & Found Matching

5

CLF-11

Submit Ownership Claim

Ownership & Verification

3

CLF-13

Jira

Search

+ Create

See plans

Spaces / Community Lost Found

CLF board

Summary List Active sprints Backlog Development Forms Timeline Docs Reports

Complete sprint Group: Story

Search board

Version Epic Quick filters

TO DO

IN PROGRESS

IN REVIEW

DONE 5

CLF-11

Submit Ownership Claim

Ownership & Verification

3

CLF-13

Verify Ownership

Ownership & Verification

Sprint 2 Result

All planned Sprint 2 stories were moved through:


To Do → In Progress → Done

and Sprint 2 was completed successfully.

5. BURNDOWN CHART

The Burndown Chart was used to monitor the remaining story points during the sprint and compare actual progress with the expected guideline.

Screenshot: Jira Burndown Chart



Observation

The Burndown Chart shows the reduction in remaining story points over time. The remaining work reached zero, indicating that the planned work was completed.

6. REFLECTION

6.1 Did your estimations reflect the actual effort?

The story point estimates reasonably reflected the relative effort and complexity of the User Stories. Smaller reporting tasks required fewer points, while matching and ownership verification involved greater complexity and uncertainty.

6.2 Was your backlog well-prioritized?

Yes. Core lost-and-found functions such as reporting, matching and ownership verification were given higher priority, while administrative functionality was given medium priority.

6.3 How did your simulated sprint align with your plan?

The sprint followed the planned backlog and the selected stories were progressively moved from To Do to In Progress and then Done. Two sprints were completed to divide the project work into manageable increments.

6.4 What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart showed the reduction in remaining story points during the sprint and helped compare actual progress with the expected sprint guideline. It also showed that the planned workload could be completed within the sprint.